


ID	Task Name	Fixed Cost	Fixed Cost Accrual	Total Cost	Baseline	Variance	Actual	Remaining	6 PM	Mon Mar 5 12 AM	6 AM
0	FiberTel Network U	\$0.00	Prorated	48,084.83	\$0.00	\$48,084.83	\$0.00	48,084.83	O PIVI	IZ AIVI	O AIVI
1	1 Initiate	\$0.00	Prorated	· ·	-		-				
2	1.1 Sponsor meε	\$0.00	Prorated	\$90.00	\$0.00	\$90.00	\$0.00	\$90.00			
3	1.2 Develop Proj	\$0.00	Prorated	\$180.00	\$0.00	\$180.00	\$0.00	\$180.00			
4	1.3 Review and /	\$0.00	Prorated	\$180.00	\$0.00	\$180.00	\$0.00	\$180.00			
5	1.4 Kickoff meet	\$0.00	Prorated	\$147.00	\$0.00	\$147.00	\$0.00	\$147.00			
6	1.4.1 Sit dowr	\$0.00	Prorated	\$73.50	\$0.00	\$73.50	\$0.00	\$73.50			
7	1.4.2 Site visit	\$0.00	Prorated	\$73.50	\$0.00	\$73.50	\$0.00	\$73.50			
8	1.5 Develop a Pr	\$0.00	Prorated	\$112.50	\$0.00	\$112.50	\$0.00	\$112.50			
9	2 Plan Project	\$0.00	Prorated	\$42,228.65	\$0.00	\$42,228.65	\$0.00	\$42,228.65			
10	2.1 Design	\$0.00	Prorated	\$489.29	\$0.00	\$489.29	\$0.00	\$489.29			
11	2.1.1 Measure	\$0.00	Prorated	\$41.50	\$0.00	\$41.50	\$0.00	\$41.50			
12	2.1.2 Check co	\$0.00	Prorated	\$57.00	\$0.00	\$57.00	\$0.00	\$57.00			
13	2.1.3 Design C	\$0.00	Prorated	\$152.00	\$0.00	\$152.00	\$0.00	\$152.00			
14	2.1.4 Calculate	\$0.00	Prorated	\$38.00	\$0.00	\$38.00	\$0.00	\$38.00			
15	2.1.5 Obtain c	\$0.00	Prorated	\$90.00	\$0.00	\$90.00	\$0.00	\$90.00			
16	2.1.6 Design F	\$0.00	Prorated	\$36.33	\$0.00	\$36.33	\$0.00	\$36.33			
17	2.1.7 Designat	\$0.00	Prorated	\$74.46	\$0.00	\$74.46	\$0.00	\$74.46			Jessica
18	2.2 Procuremen	\$0.00	Prorated	\$525.00	\$0.00	\$525.00	\$0.00	\$525.00			
19	2.2.1 Contact	\$0.00	Prorated	\$70.00	\$0.00	\$70.00	\$0.00	\$70.00			
20	2.2.2 Obtain c	\$0.00	Prorated	\$280.00	\$0.00	\$280.00	\$0.00	\$280.00			
21	2.2.3 Procure	\$0.00	Prorated	\$87.50	\$0.00	\$87.50	\$0.00	\$87.50			
22	2.2.3.1 Prod	\$0.00	Prorated	\$17.50	\$0.00	\$17.50	\$0.00	\$17.50			
		Task			Inactive Sur	nmarv		External	Tasks		
		Split				•			Milestone	\Diamond	
		Milestor			Duration-or			Deadline		+	
-	t: FiberTel Network Upg	yr Summar	<u> </u>			nmary Rollup		Progress		•	
Date:	Mon 11/13/17		Summary		Manual Sun			Manual I			
		Inactive			Start-only	ury 1		u ividiludi i	1091033		
			Milestone \Diamond		Finish-only	:]				
					Page	 1					


ID	Task Name	Fixed Cost	Fixed Cost Accrual	Total Cost	Baseline	Variance	Actual	Remaining	6 PM	Mon Mar 5 12 AM	6 AM	12
23	2.2.3.2 Proc	\$0.00	Prorated	\$17.50	\$0.00	\$17.50	\$0.00	\$17.50	O F IVI	12 AIVI	U AIVI	12
24	2.2.3.3 Proc	\$0.00	Prorated	\$17.50	\$0.00	\$17.50	\$0.00	\$17.50				
25	2.2.3.4 Proc	\$0.00	Prorated	\$17.50	\$0.00	\$17.50	\$0.00	\$17.50				
26	2.2.3.5 Proc	\$0.00	Prorated	\$17.50	\$0.00	\$17.50	\$0.00	\$17.50				
27	2.2.4 Procure	\$0.00	Prorated	\$52.50	\$0.00	\$52.50	\$0.00	\$52.50				
28	2.2.5 Procure	\$0.00	Prorated	\$35.00	\$0.00	\$35.00	\$0.00	\$35.00				
29	2.3 Receive Mat	\$0.00	Prorated	41,214.36	\$0.00	\$41,214.36	\$0.00	\$41,214.36				
30	2.3.1 Receive	\$0.00	Prorated	\$27,782.36	\$0.00	\$27,782.36	\$0.00	\$27,782.36				
31	2.3.2 Receive	\$0.00	Prorated	\$379.00	\$0.00	\$379.00	\$0.00	\$379.00				
32	2.3.3 Receive	\$0.00	Prorated	\$12,878.00	\$0.00	\$12,878.00	\$0.00	\$12,878.00				
33	2.3.4 Check qı	\$0.00	Prorated	\$87.50	\$0.00	\$87.50	\$0.00	\$87.50				
34	2.3.5 Check qı	\$0.00	Prorated	\$87.50	\$0.00	\$87.50	\$0.00	\$87.50				
35	3 Execute Project	\$0.00	Prorated	\$3,121.18	\$0.00	\$3,121.18	\$0.00	\$3,121.18				
36	3.1 Clean the wo	\$0.00	Prorated	\$106.71	\$0.00	\$106.71	\$0.00	\$106.71				
37	3.2 Remove unn	\$0.00	Prorated	\$73.50	\$0.00	\$73.50	\$0.00	\$73.50				
38	3.3 Furniture Ins	\$0.00	Prorated	\$512.00	\$0.00	\$512.00	\$0.00	\$512.00				
39	3.3.1 Install Ca	\$0.00	Prorated	\$256.00	\$0.00	\$256.00	\$0.00	\$256.00				
40	3.3.2 Install Fu	\$0.00	Prorated	\$256.00	\$0.00	\$256.00	\$0.00	\$256.00				
41	3.4 Equipment I	\$0.00	Prorated	\$968.46	\$0.00	\$968.46	\$0.00	\$968.46				
42	3.4.1 Install 10	\$0.00	Prorated	\$355.71	\$0.00	\$355.71	\$0.00	\$355.71				
43	3.4.2 Install re	\$0.00	Prorated	\$183.75	\$0.00	\$183.75	\$0.00	\$183.75				
44	3.4.3 Install 10	\$0.00	Prorated	\$174.00	\$0.00	\$174.00	\$0.00	\$174.00				
45	3.4.4 Install sp	\$0.00	Prorated	\$51.00	\$0.00	\$51.00	\$0.00	\$51.00				
		Task			Inactive Sur	nmary		External				
		Split			Manual Tas	k		External	Milestone	\Diamond		
Projec	t: FiberTel Network Upo	Mileston	e •		Duration-or	nly		Deadline	9	•		
_	Mon 11/13/17	Summar	у 🗀		Manual Sun	nmary Rollup =		Progress	5			
		Project S	Summary		Manual Sun	nmary l		Manual	Progress			
		Inactive ¹	Task		Start-only		•					
		Inactive	Milestone \Diamond		Finish-only	=]					
		•			Page 2	2						


)	Task Name	Fixed Cost	Fixed Cost Accrual	Total Cost	Baseline	Variance	Actual	Remaining		Mon Mar 5	l -	1
46	3.4.5 Install C	\$0.00	Prorated	\$34.00	\$0.00	\$34.00	\$0.00	\$34.00	6 PM	12 AM	6 AM	
47	3.4.6 Install 2	· ·	Prorated	\$136.00								
48	3.4.7 Install Li	·	Prorated	\$34.00	·	\$34.00		\$34.00				
49	3.5 Connect Inst	·	Prorated	\$456.00								
50	3.5.1 Connect		Prorated	\$76.00		\$76.00		\$76.00				
51	3.5.2 Connect	·	Prorated	\$76.00		\$76.00		\$76.00				
52	3.5.3 Connect	·	Prorated	\$76.00								
53	3.5.4 Connect	·	Prorated	\$76.00	-							
54	3.5.5 Connect	\$0.00	Prorated	\$76.00			\$0.00					
55	3.5.6 Connect	\$0.00	Prorated	\$76.00	\$0.00	\$76.00	\$0.00	\$76.00				
56	3.6 Configure an	\$0.00	Prorated	\$1,004.50	\$0.00	\$1,004.50	\$0.00	\$1,004.50				
57	3.6.1 Configur	\$0.00	Prorated	\$510.00	\$0.00	\$510.00	\$0.00	\$510.00				
58	3.6.2 Configur	\$0.00	Prorated	\$204.00	\$0.00	\$204.00	\$0.00	\$204.00				
59	3.6.3 Configur	\$0.00	Prorated	\$100.50	\$0.00	\$100.50	\$0.00	\$100.50				
60	3.6.4 Test cab	\$0.00	Prorated	\$190.00	\$0.00	\$190.00	\$0.00	\$190.00				
61	4 Close Out Project	\$0.00	Prorated	\$2,025.50	\$0.00	\$2,025.50	\$0.00	\$2,025.50				
62	4.1 Develop fina	\$0.00	Prorated	\$1,400.00	\$0.00	\$1,400.00	\$0.00	\$1,400.00				
63	4.2 Gain sponso	\$0.00	Prorated	\$225.00	\$0.00	\$225.00	\$0.00	\$225.00				
64	4.2.1 Visit site	\$0.00	Prorated	\$90.00	\$0.00	\$90.00	\$0.00	\$90.00				
65	4.2.2 Review	\$0.00	Prorated	\$135.00	\$0.00	\$135.00	\$0.00	\$135.00				
66	4.3 Analyze proj	\$0.00	Prorated	\$220.50	\$0.00	\$220.50	\$0.00	\$220.50				
67	4.3.1 Conduct	\$0.00	Prorated	\$147.00	\$0.00	\$147.00	\$0.00	\$147.00				
68	4.3.2 Conduct	\$0.00	Prorated	\$73.50	\$0.00	\$73.50	\$0.00	\$73.50				
		Task			Inactive Sur	nmarv		External	Tasks			
		Split							Milestone	\$		
		Mileston			Duration-or			Deadline		↓		
-	t: FiberTel Network Up	gr Summar	<u> </u>		_	nmary Rollup		Progress				
ate:	Mon 11/13/17		Summary		Manual Sun	•		Manual				
		Inactive	•		Start-only	,			<i>y</i>			
			Milestone \Diamond		Finish-only	=	1					
					Page :	 3						


















































12 PM			on Mar 19			Tue Mar 20			1	Wed Mar 21			
	6 PM	12 AM	6 AM	12 PM	6 PM	12 AM	6 AM	12 PM	6 PM	12 AM	6 AM	12 PN	
		Task				Inactive Summary			External Task	S			
		Task Split				Inactive Summary Manual Task			External Task External Mile				
		Split	one	•		Manual Task			External Mile			_	
oject: Fibe	erTel Network Up	Split Milesto				Manual Task Duration-only			External Miles	stone \diamond			
oject: Fibe ate: Mon	erTel Network Up 11/13/17	Split Milesto	ary			Manual Task Duration-only Manual Summary	Rollup		External Miles Deadline Progress	stone \diamond			
oject: Fibe ate: Mon ´	erTel Network Up 11/13/17	Split Milesto Summo	ary t Summary			Manual Task Duration-only Manual Summary Manual Summary	Rollup		External Miles	stone \diamond			
roject: Fibe ate: Mon	erTel Network Up 11/13/17	Split Milesto Summ Project Inactiv	ary t Summary			Manual Task Duration-only Manual Summary	Rollup		External Miles Deadline Progress	stone \diamond			


12 PM 6 PM		on Mar 19		1	1	Tue Mar 20		Wed Mar 21				
12 PM	6 PM	12 AM	6 AM	12 PM	6 PM	12 AM	6 AM	12 PM	6 PM	12 AM	6 AM	12 PM
		1	ask			Inactive Summary			External Tasks			
		9	Split			Manual Task			External Milesto	one \diamondsuit		
			Milestone	♦		Duration-only			Deadline	•		
ject: Fibe	rTel Network L	Jpar	Summary	_		Manual Summary F	tollup		Progress	_		_
e: Mon 1	1/13/1/		roject Summary			Manual Summary			Manual Progre	ss <u> </u>		
			nactive Task	u		Start-only	Ē	•	aaar i rogic	· -		
		1 1				Start-Offiy	-					
			nactive Milestone	e \Diamond		Finish-only	3					








Thu	Mar 22			Fri Mar 23				Sat Mar 24			
6 PM	12 AM 6 AM	1 12 PM	6 PM	12 AM	6 AM	12 PM	6 PM	12 AM	6 AM	12 PM	6 PM
		T 1				П		F. C. C. L. T. L.			
		Task			Inactive Summary	/	l .	External Tasks			
		Split			Manual Task			External Milest	cone \diamondsuit		
roject: FiberTe	el Network Upgr	Milestone	♦		Duration-only			Deadline	•		
ate: Mon 11/1	13/17	Summary			Manual Summary			Progress			_
		Project Summary			Manual Summary			Manual Progre	ess		_
		Inactive Task			Start-only						
		Inactive Milestone	\Diamond		Finish-only]					
					Page 25						

























































































	Tue Apr 17			Wed Apr 18		Thu Apr 19				
6 PM	Tue Apr 17 12 AM 6 AM	И 12 PM	6 PM	12 AM	6 AM 12 F	PM 6 PM	12 AM	6 AM	12 PM	6 PM
		Task			Inactive Summary		External Tasks			
		Split			Manual Task		External Milest	one \diamondsuit		
		Milestone	♦		Duration-only		Deadline	•		
uningt Fil	ويتحصل الماسمين بالأما المكسم			1	Manual Summary Rollup		Progress	_		
roject: Fib	erTel Network Upgr 11/13/17	Summary			Mariaar Sammary Ronap					-
roject: Fib ate: Mon	perTel Network Upgr 11/13/17	Summary Project Summary			Manual Summary		1 Manual Progre	ss —		-
roject: Fib Pate: Mon	perTel Network Upgr 11/13/17					[ss		
oject: Fib ate: Mon	perTel Network Upgr 11/13/17	Project Summary		1	Manual Summary			ss		-

	Tue Apr 17 12 AM 6		Wed Apr 18				Thu Apr 19				
6 PM	12 AM 6	AM 12 PM	6 PM	12 AM	6 AM	12 PM	6 PM	12 AM	6 AM	12 PM	6 PM
					_	_					
Project: FiberTel Network Upgr Date: Mon 11/13/17		Task			Inactive Summary			External Tasks			
		Split			Manual Task			External Miles	tone \diamond		
		Milestone r	♦		Duration-only			Deadline	•		
		Summary			Manual Summary Ro	ollup		Progress	_		_
		Project Summary			Manual Summary			Manual Progr	ess		-
		Inactive Task			Start-only	Е					
		Inactive Milestone			Finish-only	3					
		1									

